
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:27 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 085 Date: 27-Jun-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 04:30 pm Break: 00:15 Over Time:

Const Calendar Day: 23

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

From 0630am-0700am, I waited for OC Jones to arrive at the site. From 0730am-1400pm, OC Jones
applied the coir netting that was reqested by the district inspector Chris Knoche. 1-Foreman named Joe; 2
laborers both with pick-up trucks worked on the installation. The material used was the following: 5 bales
of coir netting (Bio Mat), 3 bales of netting staples. Labor and Equipment both charged 4 hours for the
Bio Mat installation. From 1400-1630, OC Jones completed installation of fiber rolls and silt fence. Also,
disposed of old silt fencing.
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